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Lessard-Sams Outdoor Heritage Council 
Sauk River Watershed Habitat Protection & Restoration, Phase 4 

Laws of Minnesota 2022 Accomplishment Plan 

General Information 

Date: 06/26/2023 

Project Title: Sauk River Watershed Habitat Protection & Restoration, Phase 4 

Funds Recommended: $4,091,000 

Legislative Citation: ML 2022, Ch. 77, Art. 1, Sec. 2, subd. 5(m) 

Appropriation Language: $4,091,000 the second year is to the commissioner of natural resources for agreements 

to acquire lands in fee and permanent conservation easements and restore and enhance wildlife habitat in the Sauk 

River watershed as follows: $1,601,000 to Sauk River Watershed District; $1,245,000 to Pheasants Forever; and 

$1,245,000 to Minnesota Land Trust. Up to $192,000 to Minnesota Land Trust is to establish a monitoring and 

enforcement fund as approved in the accomplishment plan and subject to Minnesota Statutes, section 97A.056, 

subdivision 17. A list of acquisitions must be provided as part of the required accomplishment plan. 

Manager Information 

Manager's Name: Steve Zeece III 

Title: Water Resource Manager 

Organization: Sauk River Watershed District 

Address: 642 Lincoln Road   

City: Sauk Centre, MN 56378 

Email: Steve@srwdmn.org 

Office Number: 320.352.2231 

Mobile Number: 320.527.1049 

Fax Number: 3203526455 

Website: www.srwdmn.org 

Location Information 

County Location(s): Douglas, Todd, Stearns and Pope. 

Eco regions in which work will take place: 

• Forest / Prairie Transition 

• Prairie 

Activity types: 
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• Enhance 

• Protect in Fee 

• Protect in Easement 

• Restore 

Priority resources addressed by activity: 

• Forest 

• Prairie 

• Habitat 

• Wetlands 

Narrative 

Abstract 

This program permanently protects, restores, and enhances critical habitat within the Sauk River Watershed, 

which has experienced considerable habitat loss and is at high risk for more land use conversion. Using 

conservation easements and fee land acquisition, we will protect approximately 500 acres of high priority habitat 

in Minnesota’s Prairie and Forest-Prairie Transition Area. We will restore/enhance approximately 74 acres of 

wetlands and accompanying uplands, creating vital habitat for waterfowl and populations of Species in Greatest 

Conservation Need (SGCN). Properties selected will be strategically targeted using innovative site prioritization 

model that maximizes conservation benefit and financial leverage. 

Design and Scope of Work 

Sauk River Watershed District (SRWD), Minnesota Land Trust (MLT), and Pheasants Forever (PF) - with technical 

assistance from local Soil and Water Conservation Districts (SWCD), Minnesota Department of Natural Resources 

(MN DNR), U.S. Fish and Wildlife Service (USFWS), and The Nature Conservancy (TNC) – will partner to implement 

habitat protection and restoration within the Sauk River Watershed (SRW). Site prioritization will focus on 

protecting and restoring habitat in key, high-impact locations, such as existing high quality or easily restorable 

wetland complexes, upland forests, floodplain forests, and prairies. Prioritized sites will be protected to preserve 

and enhance critical habitat for waterfowl, upland birds, and other important wildlife species. 

 

The SRW is in a rapidly growing region that has also experienced some of the most intense conversion in 

Minnesota from perennial cover to cropland in the past decade. Furthermore, public access for recreation, 

including hunting and fishing, is lacking. Landowner interest in conservation land protection and restoration is 

strong in the SRW. Since July 2019, the Partnership has protected 373 acres through fee title acquisition, 464 acres 

through conservation easements, and has restored 65 acres, while leveraging $1,319,340 through landowner 

donation of easement value and non-state funding sources. As of May 2021, landowners owning approximately 

1,600 acres are interested in permanently protecting their properties. Protecting and restoring these strategic 

parcels will far exceed funding available through the Partnership’s previous OHF grants. We anticipate significantly 

more interested and qualified properties for this program as outreach efforts grow.  

 

Conservation Easements:  

MLT, with assistance from SWCD partners, will conduct outreach to landowners within priority areas. Interested 

landowners will submit proposals to MLT using a competitive, market-based Request for Proposal (RFP) process. 

Properties will be ranked based on ecological value and cost, prioritizing projects that provide the best ecological 

value and acquiring them at the lowest cost to the state. Approximately 301 acres of permanent conservation 
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easements will be procured through this proposal, with restoration and habitat management plans developed for 

eased acres. 

 

Fee Acquisition: 

PF will coordinate with agency partners on all potential fee simple acquisitions. PF will work with willing sellers to 

protect 199 acres of strategically identified parcels within the SRW and then donate the parcels to the MN DNR as a 

Wildlife or Aquatic Management Area or to USFWS as a Waterfowl Production Area. Protected tracts will be 

managed as wildlife habitat and provide public access in perpetuity within an area of our state where public land 

for recreational use is lacking.  

 

Restoration and Enhancement: 

SRWD will restore/enhance approximately 74 acres of wetland, riparian and associated upland habitat in 

cooperation with county SWCDs, MLT, USFWS, and TNC. Most of the restoration work will occur on conservation 

easements in Douglas County. The restorations will focus on building a wetland complex in an area that had 

historically been known as Crooked Hanford Lake, but was drained by the addition of a public drainage system. 

The habitat benefits will include general wildlife, fish, and amphibian habitat improvements. 

How does the plan address habitats that have significant value for wildlife species of greatest 

conservation need, and/or threatened or endangered species, and list targeted species?  

This program will utilize a prioritization framework that uses SGCN and quality habitat as major weighting factors 

for both protection and restoration/enhancement project selection. The SRW region is an important migratory 

corridor for forest birds and waterfowl.  

 

This phase of the program targets the protection and restoration/enhancement of wetlands. This will create 

excellent habitat for hundreds of migratory waterfowl who will use these basins to refuel and rest. Many species 

require wetland basins with open water areas and emergent aquatic vegetation to provide nesting habitat and 

many other use wetlands during their life cycle. This program offers the opportunity to restore a large wetland and 

protect and enhance smaller wetlands, which will benefit SGCN and will expand habitat cores and corridors. This 

program will also protect and restore/enhance upland forests, prairies, and shorelands, which are also essential 

habitats to Minnesota’s wildlife diversity and health.  

 

A variety of SGCN will benefit from this program including Blanding’s turtle, bobolink, veery, smooth green snake, 

Dakota skipper, western harvest mouse, and a species of jumping spider (M. grata). Other species that will benefit 

from improved habitat as part of this program include trumpeter swan, sandhill crane, eastern and western 

meadowlark, bald eagle, Swainson’s hawk, and dickcissel. 

Describe how the plan uses science-based targeting that leverages or expands corridors and 

complexes, reduces fragmentation or protects areas identified in the MN County Biological Survey:  

The partners will utilize the Sauk River Comprehensive Watershed Management Plan (SRCWMP) which is 

currently in the final stages of approval. The SRCWMP compiled information from numerous scientific reports and 

studies regarding the water resources within the Sauk River Watershed. That information was used to create a 

prioritized and targeted plan of work for the partners with a focus of improvement and protection of water 

resources. This work was completed through the Board of Water and Soil Resources via its One Watershed One 

Plan program. 

 

The program also utilizes TNC’s Multiple Benefits Analysis, a science-based process completed in 2017 for the 
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Upper Mississippi River Basin, which prioritized protection and restoration sites for the SRW. The Analysis finds 

the “sweet spot” where multiple benefits overlap.  

 

The vast majority (97%) of the SRW landscape is in private ownership. Therefore, once priority parcels are 

identified, working with private owners on land protection strategies is key to successful conservation in this 

region. We will also work closely with partners in the region to identify those habitat complexes where private 

land protection can make a significant contribution to existing conservation investments. Specific parcels available 

for acquisition of easements will be further reviewed relative to each other to identify priorities among the pool of 

applicants. This relative ranking is based on amount of habitat on the parcel (size), the quality or condition of 

habitat, the parcel's context relative to other natural habitats and protected areas, and cost. MBS data will be used 

to evaluate potential conservation easements and fee simple acquisitions. Field visits to further identify and assess 

condition of habitats prior to easement acquisition will also occur, as many private lands were not formally 

assessed through MBS. 

  

The program will also work to build on initial conservation investments in the program area, expanding and 

buffering the footprint of existing protected areas, such as existing conservation easements, WMAs, WPAs, AMAs 

and County Parks, facilitating the protection of habitat corridors and reducing the potential for fragmentation of 

existing habitats. 

Which two sections of the Minnesota Statewide Conservation and Preservation Plan are most 

applicable to this project? 

• H1 Protect priority land habitats 

• H5 Restore land, wetlands and wetland-associated watersheds 

Which two other plans are addressed in this program?  

• Minnesota DNR Strategic Conservation Agenda 

• Outdoor Heritage Fund: A 25 Year Framework 

Which LSOHC section priorities are addressed in this program?  

Forest / Prairie Transition 

• Protect, enhance, and restore wild rice wetlands, shallow lakes, wetland/grassland complexes, aspen 

parklands, and shoreland that provide critical habitat for game and nongame wildlife 

Prairie 

• Protect, enhance, or restore existing wetland/upland complexes, or convert agricultural lands to new 

wetland/upland habitat complexes 

Outcomes 

Programs in forest-prairie transition region:  

• Protected, restored, and enhanced nesting and migratory habitat for waterfowl, upland birds, and species 

of greatest conservation need ~ Large corridors and complexes of biologically diverse wildlife habitat, 

providing nesting and migratory habitat for waterfowl, upland birds, and SGCN will be restored and protected. 

Partners will work together to identify priority lands using existing data and public plans, and then coordinate 
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protection, restoration, and enhancement activities in those priority areas. Success within each priority area 

will be determined based on the percentage of area protected, restored, and/or enhanced. 

Programs in prairie region:  

• Restored and enhanced upland habitats ~ Large corridors and complexes of biologically diverse wildlife 

habitat, providing nesting and migratory habitat for waterfowl, upland birds, and Species in Greatest 

Conservation Need will be restored and protected. Partners will work together to identify priority lands using 

existing data and public plans, then coordinate protection, restoration, and enhancement activities in those 

priority areas. Success within each priority area will be determined based on the percentage of area protected, 

restored and/or enhanced. 

Does this program include leveraged funding?  

Yes 

Explain the leverage:  

MLT encourages private landowners to fully or partially donate the appraised value of their conservation 

easement. This donated value is shown as leveraged funds in the proposal and is expected to be 15% of the 

acquisition cost, or $106,000. MLT has a long track record in incentivizing landowners to participate in this 

fashion. Additionally, MLT (in partnership with the SRWD and DNR) applied for and received a Midwest Glacial 

Lakes Partnership Grant for outreach in the Crooked Lake area. The $30,000 received will also be used as match for 

this proposal. 

 

PF also anticipates contributing $93,800 in leverage funds. 

 

To date, our program has leveraged $1,319,340 through landowner donation and other non-state funding sources. 

Per MS 97A.056, Subd. 24, Please explain whether the request is supplanting or is a substitution for 

any previous funding that was not from a legacy fund and was used for the same purpose.  

Sauk River Watershed District, Minnesota Land Trust and Pheasants Forever is not substituting or supplanting 

existing funding sources for this body of proposed work. 

How will you sustain and/or maintain this work after the Outdoor Heritage Funds are expended?  

MLT, a nationally accredited and insured land trust, will sustain the land protected through conservation 

easements using state-of-the-art easement stewardship standards and practices. MLT conducts annual property 

monitoring, investigates potential violations, and defends the easement in case of a true violation. Funding for 

easement stewardship activities is included in the project budget. MLT also encourages landowners to undertake 

active ecological management of their properties, provides them with habitat management plans, and works with 

them to secure resources (expertise and funding) to undertake these activities over time. 

 

All fee-title lands will be enrolled into the WMA or WPA system and will be managed in perpetuity by the MN DNR 

or USFWS, respectively. All acquisitions will be restored and/or enhanced to as high quality as practicable, with the 

knowledge that quality and comprehensive restorations utilizing native species result in lower management costs. 

In addition, local PF chapter members and volunteers maintain significant interest in seeing the habitat and 

productivity of acquired parcels are high. PF, DNR and USFWS will develop an ecological restoration and 

management plan for each parcel.  Grant and partner dollars will be used for the initial site development and 

restoration/enhancement work. 
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Actions to Maintain Project Outcomes  

Year Source of Funds Step 1 Step 2 Step 3 
Every 4-6 years MN DNR, USFWS, 

Landowners 
Prescribed fire, tree 
control, invasive 
species control 

- - 

2026 and in 
perpetuity 

MLT Long-Term 
Stewardship and 
Enforcement Fund 

Annual monitoring of 
conservation 
easements in 
perpetuity. 

Enforcement as 
necessary 

- 

Provide an assessment of how your program celebrates cultural diversity or reaches diverse 

communities in Minnesota, including reaching low- and moderate-income households:  

The Sauk River Partnership has a strong commitment to diversity, equity, and inclusion. We seek to use diversity, 

equity, and inclusion as a lens in project, partner, and contractor selection.   

 

St. Cloud, which lies at the bottom of the Sauk River Watershed, has the largest concentration of our state’s BIPOC 

population outside of the Twin Cities metro. Currently, the BIPOC population comprises approximately 23% of the 

total population in St. Cloud. This program will benefit this diverse community by increasing close-to-home 

outdoor recreation opportunities. This includes adding more public lands and partnering with Stearns County 

Parks on ecological restoration/enhancement projects, which will increase the aesthetic and recreational value for 

visitors.  Our work will also improve water quality – directly benefiting the drinking water quality for St. Cloud due 

to the city’s drinking water intake being just downstream of the Sauk River confluence with the Mississippi River. 

Our program will also increase water storage and thereby improve community resiliency by reducing flooding.  

 

Additionally, the restoration component of this proposal will look to identify, prioritize, and reestablish wild rice  , 

an ecological and cultural keystone species, and a critical food resource for human and wildlife communities. For 

Indigenous peoples, wild rice is sacred, central to ceremony, identity, sustenance, and health (Schuldt et al. 2018, 

Tribal Wild Rice Task Force 2018). Wild rice has been largely lost from the watershed because of a combination of 

factors including land use change, altered hydrology, water quality, and other changes including altered 

ecological/biological community interactions. 

Activity Details 

Requirements 

If funded, this program will meet all applicable criteria set forth in MS 97A.056?   

Yes 

Will county board or other local government approval be formally sought** prior to acquisition, per 

97A.056 subd 13(j)?   

No 

Describe any measures to inform local governments of land acquisition under their jurisdiction:   

At a minimum, we will notify local governments in writing of the intent to acquire and donate lands to the 

MNDNR/USFWS and follow up with questions prior to acquisition. In cases where there is interest, we will 

also indicate our willingness to attend or ask to attend county or township meetings to communicate our 

interest in the projects and seek support. 

Is the land you plan to acquire (fee title) free of any other permanent protection?   

No 
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Describe the permanent protection and justification for additional protection:   

A limited number of the parcels may have a federal or state easement on a portion of the tract, which 

provides permanent protection for wetlands or grasslands.  If a parcel has one of these encumbrances and 

is still deemed a high priority by our agency partners, we will follow guidance established by the LSOHC to 

proceed or use non-state funding to acquire the residual value of the protected portion of the property. 

Is the land you plan to acquire (easement) free of any other permanent protection?   

Yes 

Who will manage the easement?   

MLT 

Who will be the easement holder?   

MLT 

What is the anticipated number of easements (range is fine) you plan to accomplish with this 

appropriation?   

MLT will procure 3-6 conservation easements depending on project size and cost. 

Will restoration and enhancement work follow best management practices including MS 84.973 Pollinator 

Habitat Program?   

Yes 

Is the restoration and enhancement activity on permanently protected land per 97A.056, Subd 13(f), tribal 

lands, and/or public waters per MS 103G.005, Subd. 15 or on lands to be acquired in this program?   

Yes 

Where does the activity take place? 

• WMA 

• WPA 

• Permanently Protected Conservation Easements 

• County/Municipal 

Land Use 

Will there be planting of any crop on OHF land purchased or restored in this program?   

Yes 

Explain what will be planted:  

For fee acquisitions, the primary purposes of WMAs are to develop and manage for the production of 

wildlife and for compatible outdoor recreation. To fulfill those goals, the DNR may use limited farming 

specifically to enhance or benefit the management of state lands for wildlife.  This proposal may include 

initial development plans or restoration plans to utilize farming to prepare previously farmed sites for 

native plant seeding. This is a standard practice across the Midwest to prepare the seedbed for native seed 

planting.  In restorations, non-neonicotinoid treated seed and no herbicides other than glyphosate will be 

used. On a small percentage of WMAs (less than 2.5%), DNR uses farming to provide a winter food source 

for a variety of wildlife species in agriculture-dominated landscapes largely devoid of winter food sources. 

There are no immediate plans to use farming for winter food on any of the parcels in this proposal.    

 

On conservation easements, MLT may incorporate the short-term use of agricultural crops, which is an 
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accepted best practice in some instances for preparing a site for restoration. For example, short-term use of 

soybeans could be used for restorations to control weed seedbeds prior to prairie planting. In some cases, 

this necessitates the use of GMO-treated products to facilitate herbicide use to control weeds present in the 

seedbank. However, neonicotinoids will not be used. 

 

The purpose of MLT’s conservation easements is to protect existing high-quality natural habitat and to 

preserve opportunities for future restoration. As such, we restrict any agricultural lands and use on the 

properties. In cases where there are agricultural lands associated with the larger property, we will either 

carve the agricultural area out of the conservation easement, or in some limited cases, we may include a 

small percentage of agricultural lands if it is not feasible to carve those areas out. In such cases, however, 

we will not use OHF funds to pay the landowners for that portion of the conservation easement. 

Is this land currently open for hunting and fishing?   

No 

Will the land be open for hunting and fishing after completion?   

Yes 

Describe any variation from the State of Minnesota regulations:  

No variation from State of MN regulations for WMA acquisitions. 

 

All WPA acquisitions will be open to the public taking of fish and game during the open season according to 

the National Wildlife Refuge System Improvement Act, United States Code, title 16, section 668dd, et seq. 

Who will eventually own the fee title land? 

• State of MN 

Land acquired in fee will be designated as a: 

• WMA 

• WPA 

• SNA 

What is the anticipated number of closed acquisitions (range is fine) you plan to accomplish with this 

appropriation?  

3-5 

Will the eased land be open for public use?   

No 

Are there currently trails or roads on any of the proposed acquisitions?   

Yes 

Describe the types of trails or roads and the allowable uses:  

Most conservation easements are established on private lands, many of which have driveways, field roads, 

and trails located on them. Often, these established trails and roads are permitted in the terms of the 

easement and can be maintained for personal use if their use does not significantly impact the conservation 

values of the property. Creation of new roads/trails or expansion of existing ones is typically not allowed. 
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Will the trails or roads remain and uses continue to be allowed after OHF acquisition?   

Yes 

How will maintenance and monitoring be accomplished?  

Existing trails and roads are identified in the project baseline report and will be monitored annually 

as part of the MLT’s stewardship and enforcement protocols. Maintenance of permitted roads/trails 

in line with the terms of the easement will be the responsibility of the landowner. 

Will new trails or roads be developed or improved as a result of the OHF acquisition?   

No 

Will the acquired parcels be restored or enhanced within this appropriation?   

No 

MLT easement parcels will not be restored or enhanced within this appropriation as all of the partnerships 

restoration funding will be allocated to the restorations within the Crooked Lake basin. 

Will the land that you acquire (fee or easement) be restored or enhanced within this program's funding 

and availability?   

Yes 

Timeline 

Activity Name Estimated Completion Date 
Restoration completed June 2027 
Conservation easement and fee-title acquisition completed June 2026 
Site prioritization and targeted outreach completed December 2023 
Date of Final Report Submission: 10/31/2027 

Availability of Appropriation: Subd. 7. Availability of Appropriation      

 

(a) Money appropriated in this section may not be spent on activities unless they are directly related to and 

necessary for a specific appropriation and are specified in the accomplishment plan approved by the Lessard-Sams 

Outdoor Heritage Council. Money appropriated in this section must not be spent on indirect costs or other 

institutional overhead charges that are not directly related to and necessary for a specific appropriation. Money 

appropriated to acquire land in fee may be used to restore, enhance, and provide for public use of the land 

acquired with the appropriation. Public-use facilities must have a minimal impact on habitat in acquired lands. 

 

(b) Money appropriated in this section is available as follows: 

 

(1) money appropriated for acquiring real property is available until June 30, 2026; 

 

(2) money appropriated for restoring and enhancing land acquired with an appropriation in this act is available for 

four years after the acquisition date with a maximum end date of June 30, 2030; 

 

(3) money appropriated for restoring or enhancing other land is available until June 30, 2027; 

 

(4) notwithstanding clauses (1) to (3), money appropriated for a project that receives at least 15 percent of its 

funding from federal funds is available until a date sufficient to match the availability of federal funding to a 

maximum of six years if the federal funding was confirmed and included in the original approved draft 
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accomplishment plan; and 

 

(5) money appropriated for other projects is available until the end of the fiscal year in which it is appropriated. 
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Budget 

Budget reallocations up to 10% do not require an amendment to the Accomplishment Plan. 

 

Grand Totals Across All Partnerships 

Item Funding Request Leverage Leverage Source Total 
Personnel $247,900 $22,500 Midwest Glacial Lakes 

Partnership Grant, NA 
$270,400 

Contracts $1,662,800 - - $1,662,800 
Fee Acquisition w/ 
PILT 

$639,400 $53,300 PF, Federal, Private $692,700 

Fee Acquisition w/o 
PILT 

$355,000 $35,600 PF, Federal, Private $390,600 

Easement Acquisition $709,000 $106,000 Landowner Donation $815,000 
Easement 
Stewardship 

$192,000 - - $192,000 

Travel $8,500 $6,300 -, Midwest Glacial 
Lakes Partnership 
Grant 

$14,800 

Professional Services $170,400 - - $170,400 
Direct Support 
Services 

$39,000 $4,900 -, PF, Federal, Private $43,900 

DNR Land Acquisition 
Costs 

$13,000 - - $13,000 

Capital Equipment - - - - 
Other 
Equipment/Tools 

$1,000 - - $1,000 

Supplies/Materials $47,000 $1,200 -, Midwest Glacial 
Lakes Partnership 
Grant 

$48,200 

DNR IDP $6,000 - - $6,000 
Grand Total $4,091,000 $229,800 - $4,320,800 
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Partner: Minnesota Land Trust 

Totals 

Item Funding Request Leverage Leverage Source Total 
Personnel $120,000 $22,500 Midwest Glacial Lakes 

Partnership Grant 
$142,500 

Contracts $42,000 - - $42,000 
Fee Acquisition w/ 
PILT 

- - - - 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition $709,000 $106,000 Landowner Donation $815,000 
Easement 
Stewardship 

$192,000 - - $192,000 

Travel $6,000 $6,300 Midwest Glacial Lakes 
Partnership Grant 

$12,300 

Professional Services $141,000 - - $141,000 
Direct Support 
Services 

$33,000 - - $33,000 

DNR Land Acquisition 
Costs 

- - - - 

Capital Equipment - - - - 
Other 
Equipment/Tools 

$1,000 - - $1,000 

Supplies/Materials $1,000 $1,200 Midwest Glacial Lakes 
Partnership Grant 

$2,200 

DNR IDP - - - - 
Grand Total $1,245,000 $136,000 - $1,381,000 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Leverage Leverage 
Source 

Total 

MLT Land 
Protection Staff 

0.31 4.0 $120,000 $22,500 Midwest 
Glacial Lakes 
Partnership 
Grant 

$142,500 
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Partner: Sauk River Watershed District 

Totals 

Item Funding Request Leverage Leverage Source Total 
Personnel $113,200 - - $113,200 
Contracts $1,487,800 - - $1,487,800 
Fee Acquisition w/ 
PILT 

- - - - 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel - - - - 
Professional Services - - - - 
Direct Support 
Services 

- - - - 

DNR Land Acquisition 
Costs 

- - - - 

Capital Equipment - - - - 
Other 
Equipment/Tools 

- - - - 

Supplies/Materials - - - - 
DNR IDP - - - - 
Grand Total $1,601,000 - - $1,601,000 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Leverage Leverage 
Source 

Total 

Water 
Resource 
Manager 

0.3 4.0 $113,200 - NA $113,200 
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Partner: Pheasants Forever 

Totals 

Item Funding Request Leverage Leverage Source Total 
Personnel $14,700 - NA $14,700 
Contracts $133,000 - - $133,000 
Fee Acquisition w/ 
PILT 

$639,400 $53,300 PF, Federal, Private $692,700 

Fee Acquisition w/o 
PILT 

$355,000 $35,600 PF, Federal, Private $390,600 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel $2,500 - - $2,500 
Professional Services $29,400 - - $29,400 
Direct Support 
Services 

$6,000 $4,900 PF, Federal, Private $10,900 

DNR Land Acquisition 
Costs 

$13,000 - - $13,000 

Capital Equipment - - - - 
Other 
Equipment/Tools 

- - - - 

Supplies/Materials $46,000 - - $46,000 
DNR IDP $6,000 - - $6,000 
Grand Total $1,245,000 $93,800 - $1,338,800 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Leverage Leverage 
Source 

Total 

State 
Coordinator 

0.01 3.0 $5,900 - NA $5,900 

Field Staff 0.01 3.0 $4,400 - NA $4,400 
Grants Staff 0.01 3.0 $4,400 - NA $4,400 
 

Amount of Request: $4,091,000 

Amount of Leverage: $229,800 

Leverage as a percent of the Request: 5.62% 

DSS + Personnel: $286,900 

As a % of the total request: 7.01% 

Easement Stewardship: $192,000 

As a % of the Easement Acquisition: 27.08% 

How will this program accommodate the reduced appropriation recommendation from the original 

proposed requested amount?   

Our partnership agreed to scale the amount of easement and acquisition acres, while maintaining the amount of 

restoration acres. 

Describe and explain leverage source and confirmation of funds:   

MLT Easement Acquisition: landowner donation 

MLT Travel: Midwest Glacial Lakes Partnership Grant 

MLT Supplies/Materials: Midwest Glacial Lakes Partnership Grant 

PF Fee Acquisition with PILT, without PILT, and Direct Support Services: PF, Federal, Private 
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Personnel 

Has funding for these positions been requested in the past?   

Yes 

Please explain the overlap of past and future staffing and position levels previously received and 

how that is coordinated over multiple years?  

In general, PF staffing is existing and only partially funded by OHF and specifically this request. Billing to 

any appropriation would only be for time spent on direct and necessary costs incurred as outlined in an 

Accomplishment Plan. 

MLT: FTEs listed in the proposal are an estimate of the personnel time required to deliver the grant outputs 

included in this proposal. An array of staff may work on projects to complete legal review, sub-contracts, 

negotiating with landowners, drafting conservation easements, completing baseline reports and managing 

the grant. MLT's basis for billing is the individual Protection or Restoration project we work on, ensuring 

allocation to the appropriate grant award, and by using a timesheet-based approach we use only those 

personnel funds actually expended to achieve the goals of the grant. 

Contracts 

What is included in the contracts line?   

MLT: Habitat management plans on the new easement acquisitions; Restoration plans on existing easements; 

Partnering with SWCD's on outreach for easement acquisition. 

PF: Restoration, enhancement, and initial development of protected areas. 

SRWD: Working with contractors to complete restoration project work. 

Fee Acquisition 

What is the anticipated number of fee title acquisition transactions?   

3-5 

Easement Stewardship 

What is the number of easements anticipated, cost per easement for stewardship, and explain how that 

amount is calculated?   

Minnesota Land Trust anticipates 10-13 total projects. The cost per easement for stewardship, on average, is 

$24,000, although under extraordinary circumstances additional funds may be requested. This figure is derived 

from MLT’s detailed stewardship funding “cost analysis" which is consistent with Land Trust Accreditation 

standards. MLT shares periodic updates to this cost analysis with LSOHC staff. 

Travel 

Does the amount in the travel line include equipment/vehicle rental?   

Yes 

Explain the amount in the travel line outside of traditional travel costs of mileage, food, and lodging   

MLT staff frequently rent cars for travel to project locations. 

I understand and agree that lodging, meals, and mileage must comply with the current MMB Commissioner 

Plan:   

Yes 
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Direct Support Services 

How did you determine which portions of the Direct Support Services of your shared support services is 

direct to this program?   

PF utilizes the Total Modified Direct Cost method. This methodology is annually approved by the U.S. Department 

of Interior’s National Business Center as the basis for the organization’s Indirect Cost Rate agreement. PF’s 

allowable direct support services cost is 4.84%. In this proposal, PF has discounted its rate to 2.5% of the sum of 

personnel, contracts, professional services, and travel. We are donating the difference-in-kind. 

MLT: In a process that was approved by the DNR on March 17, 2017, Minnesota Land Trust determined our direct 

support services rate to include all of the allowable direct and necessary expenditures that are not captured in 

other line items in the budget, which is similar to the Land Trust's proposed federal indirect rate. We will apply this 

DNR approved rate only to personnel expenses to determine the total amount of the direct support services. 

Other Equipment/Tools 

Give examples of the types of Equipment and Tools that will be purchased?   

GPS devices, safety equipment. 

Federal Funds 

Do you anticipate federal funds as a match for this program?   

Yes 

Are the funds confirmed?   

No 

What is the approximate date you anticipate receiving confirmation of the federal funds?  

07/1/2022 - $30.000 from Midwest Glacial Lakes Partnership grant has been confirmed, other federal 

funds are not yet confirmed. 
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Output Tables 

Acres by Resource Type (Table 1) 

Type Wetland Prairie Forest Habitat Total Acres 
Restore 74 - - - 74 
Protect in Fee with State PILT Liability 26 102 - - 128 
Protect in Fee w/o State PILT Liability 14 57 - - 71 
Protect in Easement - - - 301 301 
Enhance - - - - - 
Total 114 159 - 301 574 

Total Requested Funding by Resource Type (Table 2) 

Type Wetland Prairie Forest Habitat Total Funding 
Restore $1,601,000 - - - $1,601,000 
Protect in Fee with State PILT Liability $162,000 $638,000 - - $800,000 
Protect in Fee w/o State PILT Liability $88,000 $357,000 - - $445,000 
Protect in Easement - - - $1,245,000 $1,245,000 
Enhance - - - - - 
Total $1,851,000 $995,000 - $1,245,000 $4,091,000 

Acres within each Ecological Section (Table 3) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total Acres 
Restore - 74 - - - 74 
Protect in Fee with State 
PILT Liability 

- 64 - 64 - 128 

Protect in Fee w/o State 
PILT Liability 

- - - 71 - 71 

Protect in Easement - 151 - 150 - 301 
Enhance - - - - - - 
Total - 289 - 285 - 574 

Total Requested Funding within each Ecological Section (Table 4) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total 
Funding 

Restore - $1,601,000 - - - $1,601,000 
Protect in Fee with State 
PILT Liability 

- $400,000 - $400,000 - $800,000 

Protect in Fee w/o State 
PILT Liability 

- - - $445,000 - $445,000 

Protect in Easement - $622,500 - $622,500 - $1,245,000 
Enhance - - - - - - 
Total - $2,623,500 - $1,467,500 - $4,091,000 

Average Cost per Acre by Resource Type (Table 5) 

Type Wetland Prairie Forest Habitat 
Restore $21,635 - - - 
Protect in Fee with State PILT Liability $6,230 $6,254 - - 
Protect in Fee w/o State PILT Liability $6,285 $6,263 - - 
Protect in Easement - - - $4,136 
Enhance - - - - 

Average Cost per Acre by Ecological Section (Table 6) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest 
Restore - $21,635 - - - 
Protect in Fee with State 
PILT Liability 

- $6,250 - $6,250 - 
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Protect in Fee w/o State 
PILT Liability 

- - - $6,267 - 

Protect in Easement - $4,122 - $4,150 - 
Enhance - - - - - 

Target Lake/Stream/River Feet or Miles 
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Parcels 

For restoration and enhancement programs ONLY: Managers may add, delete, and substitute projects on this parcel 

list based upon need, readiness, cost, opportunity, and/or urgency so long as the substitute parcel/project forwards 

the constitutional objectives of this program in the Project Scope table of this accomplishment plan. The final 

accomplishment plan report will include the final parcel list. 

Parcel Information 

Sign-up Criteria?   
Yes - Sign up criteria is attached 

Explain the process used to identify, prioritize, and select the parcels on your list:   

Easement parcels are identified through TNC’s Multiple Benefits Analysis. The size of parcels and proximity to 

other protected lands are also considered in this analysis. Specific parcels available for acquisition of easements 

will be further reviewed relative to each other to identify priorities among the pool of applicants. This relative 

ranking is based on: amount of habitat on the parcel (size), abundance of SGCN, the quality or condition of habitat, 

the parcel's context relative to other natural habitats and protected areas, and cost. MBS data will be another 

important component of potential conservation easements and fee simple acquisitions. Field visits to further 

identify and assess condition of habitats prior to easement acquisition will also occur, as many private lands were 

not formally assessed through MBS. 

 

Fee parcels are identified and strategically prioritized using the best science and decision support tools (e.g. Prairie 

Conservation Plan Maps) available. Preference is given to projects that help deliver the goals of local and state 

recognized conservation initiatives and that build critical habitat. Data layers (i.e. MN Biological Survey, Natural 

Heritage Database, MN Wildlife Action Plan, Wellhead Protection Areas, Pheasant Action Plan, existing protected 

land, etc.) are used to help justify projects and focus areas as well as to inform decisions on top priorities for 

protection and restoration efforts. Additionally, the partners will use the Sauk River Comprehensive Watershed 

Management Plan (One Watershed, One Plan) to guide priority areas. 

Restore / Enhance Parcels 

Name County TRDS Acres Est Cost Existing 
Protection 

Crooked Lake Site 1 Douglas 12836209 60 $482,634 Yes 
Crooked Lake Site 2 Douglas 12836208 15 $659,761 Yes 
Crooked Lake Site 3 Douglas 12836204 20 $144,636 Yes 
Spirit Marsh Stearns 12534214 15 $25,000 Yes 
Sauk River 3 Stearns 12432224 3 $10,000 Yes 
Sauk River 2 Stearns 12432224 1 $3,000 Yes 
Sauk River 1 Stearns 12330213 4 $10,000 Yes 

Protect Parcels 

Name County TRDS Acres Est Cost Existing 
Protection 

West Port WMA Pope 12536202 160 $675,000 No 
Sauk River (Ti) Stearns 12329218 116 $300,000 No 
Sauk River (Ba) Stearns 12330213 18 $30,000 No 
Grand Lake (Br) Stearns 12329230 134 $475,000 No 
Hoboken Creek (An) Stearns 12634217 80 $210,000 No 
Sauk River (Ko) Stearns 12432225 65 $175,000 No 
TBD WMA/AMA Stearns 12331214 85 $3,000,000 No 
TBD WMA/AMA Stearns 12330213 20 $40,000 No 

https://lsohcprojectmgmt.leg.mn/media/lsohc/accomplishment/signup_criteria/100f52c0-2e6.pdf
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TBD WMA/AMA Stearns 12329218 40 $100,000 No 
TBD WMA/AMA Stearns 12329218 20 $40,000 No 
TBD WMA Stearns 12636212 400 $1,800,000 Yes 
Partners WMA Stearns 12232203 40 $180,000 No 
TBD WPA Stearns 12635207 388 $1,350,000 Yes 
Grey Eagle (DC) Todd 12733217 77 $120,000 No 
Trout Creek (Mu) Todd 12833232 84 $240,000 No 
Grey Eagle (Zz, D) Todd 12733230 74 $210,000 No 
Grey Eagle (Zz, J) Todd 12733230 55 $180,000 No 

Protect Parcels with Buildings 

Name County TRDS Acres Est Cost Existing 
Protection 

Buildings Value of 
Buildings 

TBD WMA Stearns 12330227 298 $3,200,000 No 1 $30,000 
TBD WMA Stearns 12331219 300 $1,200,000 No 13 $40,000 
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Parcel Map 
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